


Phase / Task	Start Date	End Date
Phase 1: Requirements Analysis	11.05.2026	17.05.2026
Define MoSCoW requirements (Must, Should, Could, Won't)	11.05.2026	17.05.2026
Define non-functional requirements	11.05.2026	17.05.2026
Write "Introduction & Context" documentation	11.05.2026	17.05.2026
Create Spotify Dev Account & get API Keys	11.05.2026	17.05.2026
Phase 2: Design Phase	18.05.2026	24.05.2026
Draw UML Activity Diagram	18.05.2026	24.05.2026
Draw UML Component Diagram (API, SQLite, Filesystem)	18.05.2026	24.05.2026
Design local environment (.env) architecture	18.05.2026	24.05.2026
Phase 3: Development Phase	25.05.2026	07.06.2026
W3: Implement Spotify API OAuth & fetch data	25.05.2026	31.05.2026
W3: Setup local SQLite DB & insert track data	25.05.2026	31.05.2026
W4: Program aggregation logic (calc minutes, top artists)	01.06.2026	07.06.2026
W4: Program report generator (PDF/TXT output) & cleanup code	01.06.2026	07.06.2026
Phase 4: Testing Phase	08.06.2026	14.06.2026
Define test cases & edge cases	08.06.2026	14.06.2026
Execute tests & document logs/screenshots	08.06.2026	14.06.2026
Fix identified bugs	08.06.2026	14.06.2026
Phase 5: Deployment & Documentation Phase	15.06.2026	19.06.2026
Setup local OS Task Scheduler for weekly execution	15.06.2026	19.06.2026
Write "Instructions & Setup" guide	15.06.2026	19.06.2026
Final review against M122E grading rubric	15.06.2026	19.06.2026

Legend

Phase 1	Requirements Analysis
Phase 2	Design Phase
Phase 3	Development Phase
Phase 4	Testing Phase
Phase 5	Deployment & Documentation

Week 1 11.05.	Week 2 18.05.	Week 3 25.05.	Week 4 01.06.	Week 5 08.06.	Week 6 15.06.
------------------	------------------	------------------	------------------	------------------	------------------



Hellblau
Orange
Grün
Gelb
Violett